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Contractor states executed supplement and refund would be
mailed on approximately 31 January 1955. Follow-up made on
3 February 1955 but cleared source not availlable to ascertaln
if documents hed been mailled. Follow-up on 1l February 1955
indicates decision will be made on 18 February 1955 if proposed
settlement accepted. Company states trensportation charges in
amount of $826.46 is outstanding and was not in their claim.

25X1A Called“ on 17 February 1955 and advised favorable con-

sideration wou e glven to transportation claims if they would
formelly claim and give reasons as to why it wasn't in their
original claim and the amount that they were claiming. Contractor's
letter was received and Supplemental Agreement prepared including
additional transportation charges of $826,46. This Supplemental
Agreement is being reviewed,

(3) Settlement Letter to Contractor

2oXiA I

Contractor's letter dated 30 September 1954 requested clarification
of certain disallowed costs prior to executing settlement, Contractor's
letter was forwarded to ICAB on 8 October 1954, Upon receipt of reply,
further informatlion regarding capital equipment account and method used
for depreciation was requested from the contractor in accordance with
ICAB memorandum, This letter was mailed to the contractor on 24 Nov.
1954k, Contractor contemplates reply will be made on 21 January 1955.
Follow-up on 1 February 1955 discloses the compeany will forward letter
during week of 7 February 1955. Follow=-up on 23 February 1955 discloses
company will mall letter on 24 February 1955. Letter reply has not
vet been received from Contractor.

(4) settlement Agreement To Contractor

* Follow-up letter prepared 19 January 1955 requesting return of
agreement, Contractor advised on 1 February 1955 that only two more
weeks or 14 February 1955 would be allowed for reaching a decision as
to agreement to settlement. Contractor's reply received 14 Feb, 1955
disagreeing with settlement. Supplemental Agreement mailed on 28 Feb.
1955, Answer due from contractor by 16 March 1955,

**% Contractor's letter of 7 February 1955, received 14 February
1055, implies transportation charges in amount of $5,859,06 was not
included in his CPA's claim, Also that they cannot agree to X-ray
exception by us in amount of $296.55, Our letter in answer asks for
certification stating transportation charges were not included, if that
is a fact, and advises that the $296.55 will be allowed but that G&A
and Profit will not be applied to any of the costs pertaining to the
X-ray service. Supplemental Agreement mailed to contractor on 24 Feb., 1955,

CNEIDENT AR

Approved For Release 2001/07/28 § CIA-RDP78- 03991A000500030040 9

éLG}ET



25X1A
Approved For Release 2001/07/28 : CIA-RDP78-03991A000500030040-9

Approved For Release 2001/07/28 : CIA-RDP78-03991A000500030040-9



ilr
S SEGRHET |
Approved For Rtalve§se 2001/07/28 : C|A-RDP78-03991A@500030040-9

waste was discussed between C/SS/OL and C/PSD/SO on 25 February
1955. The C/PSD/SO stated that there is presently a survey

under way regarding classifled waste disposal by Management and
Security, and pending the final outcome of this survey the

PSD/SO will recommend and furnish speclfications on any containers
which the survey may determine are necessary. No further action
will be taken by the Procurement Division in this matter until
informed of the results of the survey,

e. Procurement of Safe File Casbinets (continued):

General Services Administration has relessed a Scheduled
Contract with the Herring Hall and Marvin Safe Company as of
/ 1 March 1955, An outstanding order for 300 odd cabinets now
; at GSA will be placed under the contract by GSA within the next
few dmys.

f. Furniture Requlrements _ (continued): 25X1A

The proposed list of furniture being reviewed by a Quarter-
master expert at reguest of Dep log, will be 25X1A
avallable some time this week. The Chief, Purchase Branch, attends

meetings held by Planning Staff/OL regarding this project.

25X1A

3. SPECIAL PROBLEMS

a. Photographic Equipment (continued):

A shipment hss been received from thchover- 25X1A
ing one line item on the original order and complete items

on the second order, A digpatch has also been received advis-
ing that information as to the availability of the items requested
on the third order will be forthcoming within two weeks.

25X1A
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